DEPARTMENT OF ENVIRONMENTAL PROTECTION

Isiah Leggett Robert Hoyt
County Executive Director

August 18, 2009

Mitra Pedoeem, P.E.

Chief of Construction

Parks Development Division

Montgomery County Dept. of Park and Planning
9500 Brunett Ave.

Silver Spring, MD 20901

Re:  Gude Landfill Remediation — Limit of Waste Delineation
Dear Ms. Pedoeem:

Please find enclosed four (4) copies of the Montgomery County Department of
Environmental Protection’s (DEP) application form and site plan for a Park Construction Permit
for Rock Creek Regional Park (Needwood). This submittal was prepared in accordance with
technical guidance provided by Herb DeHoff, Construction Supervisor, of the Montgomery
County Department of Park and Planning (Park and Planning). The overall project reference for
this submittal is the Gude Landfill Remediation and the task specific reference is the Limit of
Waste Delineation.

A brief narrative description of the Gude Landfill’s history and the Remediation Project
is provided on Page 3 of this correspondence for background purposes. The work related to the
above referenced Park Construction Permit will include small scale excavation via mechanical
equipment or hand auguring to locate the limit of waste (i.e. trash) that may potentially be
located beyond the Gude Landfill property boundary on land owned by Park and Planning. The
Site Plan (i.e. Test Pit Locations) presents the test pit locations for DEP’s excavation on DEP
property of the Gude Landfill. Potential test pit locations on Park and Planning land would be
located on the Northeast and Southeast border of the Gude Landfill along parcels: P870 and
P148 as noted on the Site Plan. The entire Gude Landfill property boundary is currently flagged
and staked in the field.

The excavation work will be in the form of test pits with an approximate size of
4’-long x 4’-wide x 4’-deep. Each test pit will disturb an approximate 10’ x 10’ area.
Approximately 60-70 test pits may be required on Park and Planning land for a total land
disturbance of < 0.5 acres. Following test pit excavation and visual inspection for waste, all
disturbed material will be immediately placed back into the test pit, covered with a minimum of
2’ of soil that is free of waste, and stabilized with seed and straw. These construction practices
will prevent any potential impacts related to erosion and sediment control. If hand auguring is
used, land disturbance will be very minimal.
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Please note that the proposed test pitting on Park and Planning land will only be
required if DEP determines that waste is potentially located beyond the Gude Landfill property
boundary following their own test pit investigation. DEP will perform the initial test pit
investigation during Late-August into Late-September 2009. DEP hopes to coordinate and
utilize the same mobilization for the excavation Contractor with regards to the potential work on
Park and Planning land to minimize additional cost expenditures.

In summary, this is the second correspondence from DEP to Park and Planning under the
Gude Landfill Remediation Project reference. The first request pertained to the installation of
temporary aerial survey markers, which have been removed from Park and Planning land. Future
correspondence will be provided by DEP in a similar manner.

Please contact me at 240-777-6590 or steve.lezinski@montgomerycountymd.gov, if you
have any questions concerning the enclosed information. It may be very beneficial to schedule a
face-to-face meeting with you and your staff to further explain the short-term and potential long-
term aspects of the Gude Landfill Remediation Project. Please let me know your availability
during the next month. Thank you for your assistance.

Sincerely,

Stephen T. Lezinski, Engineer II1
Montgomery County DEP
Division of Solid Waste Services

STL: stUpark_planning_limtofwaste.doc

Enclosure

ec: Gude Landfill Concerned Citizens (w/encl.)
John Kumm, EA Engineering (w/encl.)
Peter Karasik, DEP (w/encl.)
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Gude Landfill Narrative

The Gude Landfill operated from the early 1960s until 1982. The Landfill predated
modern landfill design regulations and closure requirements as promulgated under the Resource
Conservation and Recovery Act (RCRA). As a result, there is no bottom liner or leachate
collection system. These deficiencies have resulted in the release of low level ground water
contamination in the vicinity of the site.

The Montgomery County Department of Environmental Protection (DEP) has been
mandated by the Maryland Department of the Environment (MDE) to evaluate existing site
conditions regarding environmental contamination and potential impacts to human health and
safety from the Gude Landfill. The environmental assessment (i.e. Nature and Extent Study)
will assess the extent of groundwater contamination, degree of landfill gas migration, and other
factors that have the potential to adversely impact the environment and human health and safety.
Following the Nature and Extent Study, DEP will likely be required to investigate remedial
alternatives to: reduce the infiltration of rain water into the Landfill to reduce leachate
generation; reduce the levels of contamination in groundwater and surface water and its
migration; and improve stormwater management and landfill gas monitoring.

The Gude Landfill Remediation Project’s primary focus will be to implement the most
appropriate and cost effective remedial measures to comply with MDE’s requirements, which
also provides the opportunity for an agreeable series of land uses for the neighboring Community
and Montgomery County. A preliminary project schedule and sequence is provided below,
which was previously approved by MDE.

Phases of Work for Remediation Preliminary Schedule Duration
0. Survey and Limit of Waste Delineation May 2009 — July 2009 3 Months
I. Nature and Extent Study June 2009 — November 2009 6 Months
II. Remediation Alternatives Investigation and December 2009 — May 2010 6 Months
Preparation of Formal Remediation Plan "
I11. Prepare Design, Permitting, and Construction | June 2010 — August 2011 15 Months

Bid Documents for Selected Remediation
Alternative(s). This work may be phased "

IV. Construction of Stage I Remediation Work ¥ [ September 2011 — August 2012 | 12 Months

V. Construction of Stage Il Remediation Work ® | September 2012 — August 2013 | 12 Months

VI. Construction of additional Stages of Schedules to be determined ---
Remediation Work and Site Reuse Options )

Depending on the findings of the Nature and Extent Study, future work requests to the
Department of Park and Planning by DEP regarding the Gude Landfill Remediation may
involve: 1) Temporary Groundwater Monitoring Piezometers or Wells; 2) Temporary Landfill
Gas Monitoring Wells; 3) Temporary Erosion and Sedimentation Control Measures; 4)
Ingress/Egress Access; 5) Security Measures/Signage; and 6) Waste Excavation/Relocation.



Montgomery County Department of Parks

Park Development Division
9500 Brunett Avenue
Silver Spring, Maryland 20901

Application for Park Construction Permit

To be completed by Applicant
, Lu‘m.l'f' 0F waslte
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For Commission use only

Permit Application
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Review Staff:
Lead Staff:

Region Staff:

Planning Staff:

Inspector:

Other:

Additional Comments:

To be read and signed by applicant

I declare and affirm, under penalty of perjury, that to the best of my knowledge,

information and belief all matters and facts in this application are correct. 1|

declare that I am the owner of the property or duly authorized to make this|
application on behalf of the owner. I agree to be bound by the terms and|
conditions of the Park Permit.

Date & /(,Z/ 09 Signature of Applicant J’?"("’ 7. é‘gy_é_




DRAWN BY: MAK DATE: 8.10.09  FILE NAME: 02203039.07

LEGEND

_—— PROPERTY LINE

A TEST PIT LOCATION
(APPROX. EVERY 50" ALONG PROPERTY LINE)

THE MARYLAND—NATIONAL CAPITAL
PARK AND PLANNING COMMISSION,
DEPARTMENT OF PARK AND PLANNING

PARK PERMIT NO.
REVIEWED BY

APPROVED BY
CHIEF, CONSTRUCTION SECTION

DATE APPROVED

THIS IS NOT A PERMIT TO
BEGIN CONSTRUCTION

This approval is for Technical Review only.

For permit information, contact Herb DeHoff,
Construction Supervisor at (301) 495-2558.

400 800

SCALE IN FEET

TEST PIT LOCATIONS
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